
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:45 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 126 Date: 25-Mar-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 294

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast, lite wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 25, 2013
Weather – overcast, lite wind

Painting Main Cable – North Main Span

I observed the following activities at 1030:
1.At pp44 to 48, no activities.
2.At pp 50 to 58, painters were sanding the cable band surface, applying gravel gray and pegalink, and
one labor cleaning zinc paste on s wire.
3.At pp60 to 70, painters were prepping the cable band surface for zinc repair/gravel gray noxyde .
4.At pp72 to 98, one painter was prepping, wrapping messenger cable with plastic, the area for painting.
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Labor
(0700 to 1730 – 10 hours)
Arturo Valencia, Nick Reed, Hector Gutierrez, Victor Ruiz, Juan Carlos Salazar, Isaac Galicia.

Laraine’s Hour – 0700 to 1530 (field 0730 to 1200)
(See Rob Feather’s diary for afternoon shift)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 0.00 0.00 0.00 0.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 0.00 0.00 0.00 0.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

RON MORGANPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 0.00 0.00 0.00 0.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 8.00 2.00 0.00 10.00

HECTOR GUTIERREZPainter 8.00 2.00 0.00 10.00

JUAN CARLOS SALAZARPainter 8.00 2.00 0.00 10.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

RICARDO PERZILLAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00
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GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 8.00 2.00 0.00 10.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

ISAAC GALICIAPainter 8.00 2.00 0.00 10.00

MARCO ORDUNOPainter 0.00 0.00 0.00 0.00
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